TITLE 105 INDIANA DEPARTMENT OF TRANSPORTATION ARTICLE 13. UTILITY FACILITY RELOCATIONS ON CONSTRUCTION CONTRACTS

This flow chart depicts a summary of Article 13. Section 105 IAC defining Utility Facility Relocations on construction contracts.
If INDOT determines an emergency exists that affects public safety or structural integrity of a highway, INDOT may require utilities follow an expedited or accelerated process.

105 IAC 13-3-1 IDENTIFICATION & NOTIFICATION
INDOT ACTIONS UTILITY(IES) ACTIONS

105 IAC 13-3-1 (a)

SUBMIT AUTHORIZED REPRESENTATIVE
INFORMATION TO INDOT’S CHIEF ENGINEER OR
DESIGNEE

: : : DUE JANUARY OF EACH YEAR
INDOT RECEIVES AND RECORDS INFORMATION <

OR WITHIN 30 DAYS OF CHANGE OF AUTHORIZED REPRESENTATIVE

PLANNING FOR AN IMPROVEMENT PROJECT IS INITIATED BY INDOT
105 IAC 13-3-1 (b)

INDOT DETERMINES UTILITIES IN PROJECT
VICINITY

105 IAC 13-3-1 (d)

UTILITIES RESPOND TO INDOT WITH
INDOT MAILS INITIAL NOTICE TO UTILITIES > DESCRIPTION OF FACILITIES OR WITH
STATEMENT OF NO FACILITIES IN VICINITY

105 IAC 13-3-1 (e)

INDOT REQUESTS UTILITY LOCATE THROUGH IUPPS OR RESPOND WITHIN
WORKS WITH UTILITIES TO OTHERWISE OBTAIN <

. _ INFORMATION WITHIN 30 DAYS

INDOT RECORDS LOCATIONS OF THE FIELD MARKINGS

INDOT WILL LIST UTILITIES AND IDENTIFY'LOCATIONS
OF FACILITIES ON PLAN SHEETS
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105 IAC 13-3-2 VERIFICATION OF EXISTING FACILITIES

105 IAC 13-3-2 (a)

105 IAC 13-3-2 (b)

INDOT MAILS PLAN SHEET(S) TO UTILITIES UTILITIES REVIEW PLAN SHEETS AND
~ SHOWING EXISTING FACILITIES CONFIRM ACCURACY OF FACILITIES SHOWN
RESPOND WITHIN
INDOT PROCEEDS WITH PROJECT DESIGN <
: WITHIN 30 DAYS

Y

105 TAC 13-3-3 WORK PLAN DEVELOPMENT

105 IAC 13-3-3 (a)

105 IAC 13-3-3 (a)
UTILITIES REVIEW PRELIMINARY PLANS, DESCRIBE

INDOT MAILS PRELIMINARY PLANS TO UTILITIES

105 IAC 13-3-3 (a)

INDOT REVIEWS RECOMENDATIONS FOR <7

DESIGN CHANGES AND IMPLEMENTS
WHERE APPROPRIATE

POTENTIAL CONFLICTS BETWEEN ITS FACILITIES AND
PROPOSED PROJECT AND AT ITS OPTION RECOMMEND
DESIGN CHANGES FOR POTENTIAL CONFLICTS

RESPOND WITHIN

30 DAYS FOR MINOR PROJECT
60 DAYS FOR MAJOR PROJECT

RESPONSE LETTER TO UTILITY

105 IAC 13-3-3 (b)

INDOT PROCEEDS WITH PLAN DEVELOPMENT

Y

- IF DESIGN CHANGES
WERE RECOMMENDED
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IF NO CONFLICTS FOUND

105 IAC 13-3-3 (b)

INDOT MAILS PRELIMINARY FINAL PLANS TO
UTILITIES AND REQUESTS DEVELOPMENT OF
‘ WORK PLANS ‘

105 IAC 13-3-3 (b)

105 IAC 13-3-3 (C)
105 IAC 13-3-3 (d)
UTILITIES DEVELOP WORK PLANS AND SUBMIT TO INDOT.

105 IAC 13-3-3 (b)

INDOT ANALYZES WORK PLANS FOR
REASONABLENESS AND POSSIBLE CONFLICTS
BETWEEN UTILITIES

IF WORK IS COMPENSABLE, THE WORK PLAN SHALL
INCLUDE A COST ESTIMATE. A WORK PLAN IS REQUIRED
WHETHER OR NOT RELOCATIONS ARE REQUIRED.

RESPOND WITHIN

105 IAC 13-3-3 (b)

IF INDOT FINDS CONFLICTS BETWEEN UTILITIES
WORK PLANS INDOT SETS MEETING WITH
AFFECTED UTILITIES

60 DAYS FOR MINOR PROJECT
120 DAYS FOR MAJOR PROJECT

105 IAC 13-3-3 (b)

105 IAC 13-3-3 (b)

INDOT WILL GRANT ADDITIONAL TIME IF FURTHER
WORK PLAN COORDINATION IS NEEDED
AFTER MEETING

105 IAC 13-3-3 (e)

INDOT REVIEWS FINAL WORK PLANS FOR
COMPATIBILITY AND REASONABLENESS

IF CONFLICTS FOUND
UTILITIES ATTEND COORDINATION MEETING
105 IAC 13-3-3 (b)
UTILITIES REVISE WORK PLAN TO ADDRESS CONFLICTS
RESPOND WITHIN
WITHIN AGREED TIME
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INDOT DETERMINES WORK PLAN IS
- COMPATIBILE AND REASONABLE

105 IAC 13-3-3 (f) 105 IAC 13-3-3 (f)

IF WORK PLANS ARE NOT COMPATIBLE OR ——— e ———
REASONABLE INDOT WILL NOTIFY AFFECTED UTILITIES SUBMIT REVISED WORK PLANS TO INDOT
UTILITIES
105 IAC 13-3-3 () |
I ettt xS RESPOND WITHIN r
INDOT REVIEWS REVISED WORK PLANS. IF FOUND = RS e e RS i =
NON-COMPATIBLE OR UNREASONABLE WITHIN 30 DAYS

INDOT PREPARES ALTERNATIVE WORK PLANS.

105 IAC 13-3-3 (f) 105 IAC 13-3-3 (f)

INDOT SUBMITS ALTERNATE WORK PLANS _————— UTILITIES REVIEW INDOT ALTERNATIVE WORK
TO UTILITIES PLANS AND ACCEPT OR REQUEST SPECIFIC CHANGES

105 IAC 13-3-3 (f) |
RESPOND WITHIN
INDOT EVALUATES REQUESTED CHANGES —— e — — —
AND ADOPTS FINAL WORK PLANS WITHIN 30 DAYS

105 IAC 13-3-3 (g) 105 IAC 13-3-3 (g)

INDOT PREPARES HIGHWAY UTILITY AGREEMENT / OR
SUBORDINATION AGREEMENT - IF REQUIRED
AND SENDS TO UTILITIES

UTILITIES REVIEW AND SIGN AGREEMENTS

v
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RESPOND
v FINAL WORK PLANS RECEIVED / UTILITIES HAVE OPTION
INDOT NOTIFIES UTILITIES WHEN FINAL WORK AS SOON AS PRACTICAL TO APPEAL WORK PLANS BY INDOT THROUGH AN
PLANS ARE APPROVED ADMINISTRATIVE HEARING UNDER IC 4-21.5-3

- INDOT WILL INCLUDE OR REFERENCE COPY OF
WORKS PLAN IN HIGHWAY CONTRACT

105 IAC 13-3-4 CONSTRUCTION

EITHER OR
| 1 |
CONSTRUCTION LETTING FOR IMPROVEMENT PROJECT 105 IAC 13-3-4 (a) 105 IAC 13-3-4 (a)
INDOT NOTIFIES UTILITIES
TOBEGINTO N UTILITIES ACKNOWLEDGE
105 IAC 13-3-4 (a) 105 IAC 13-3-4 (a) BEFORE UTILITY MUST BEGIN NOTIFICATION
IMBLEMENTIWORK TOIMPLEMENT WORK PLAN
NOT LESS THAN 30 DAYS
INDOT NOTIFIES UTILITIES UTILITIES ACKNOWLEDGE
‘ TOBEGINTO BEFORE UTILITY MUST BEGIN
IMPLEMENT WORK TOIMPLEMENT WORK PLAN NOTIFICATION
INDOT RECEIVES 4 RESPOND
ACKNOWLEDGEMENT T—————

INDOT RECEIVES < RESPOND
ACKNOWLEDGEMENT T il DAYS CONSTRUCTION LETTING FOR IMPROVEMENT PROJECT

105 IAC 13-3-4 (c)

IF APPROVED WORK PLANS ARE DEPENDENT ON

WORK BY CONTRACTOR, CONTRACTOR SHALL
PROVIDE INDOT & UTILITIES GOOD FAITH NOTICE

INDOT RECEIVES NOTICE 4 > UTILITIES ACKNOWLEDGE NOTIFICATION

15 DAYS BEFORE
CONTRACTORS' WORK IS COMPLETE

FOLLOW UP NOTICE 5 DAYS

BEFORE WORK IS COMPLETE 105 IAC 13-3-4 (d)

UTILITIES NOTIFY INDOT AND CONTRACTOR

INDOT. AND CONTRACTOR RECEIVE NOTIC l AT LEAST 5 DAYS BEFORE FIELD WORK BEGINS
FROMUTILITY - FOLLOW UP NOTICE WHEN WORK IS COMPLETE
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